

**Mondon Affidavit – Attachment B**

## Ameritech Top 100 MSAs Mandatory LNP Deployment Schedule

Phase	MSA	Initial Schedule	Revised Schedule	Deployment Status
I	Chicago, IL	10/1/97-3/31/98	10/1/97-5/26/98	Completed 5/26/98
II	Detroit, MI Cleveland, OH	1/1/98-5/15/98	1/1/98-6/26/98	Completed 6/26/98
III	Indianapolis, IN Milwaukee, WI Columbus, OH	4/1/98-6/30/98	4/1/98-7/27/98	Completed 7/27/98
IV	Grand Rapids, MI Dayton, OH Akron, OH Gary, IN	7/1/98-9/30/98	7/1/98-9/30/98 (no change)	Completed 9/30/98
V	Toledo, OH Youngstown, OH Ann Arbor, MI Fort Wayne, IN	10/1/98 - 12/31/98	10/1/98 - 12/31/98 (no change)	Completed 12/31/98